

Manual Steps & 30-Day Plan

Everything that's on you from here, in the order to do it — consolidating and superseding the interim handoff PDF from two days ago.

✓ Both audit PRs are merged. All 30 code-fixable issues from the original audit are live on

main

. What's left is account setup, verification, and content — not code.

Prepared August 31, 2026 • keepsakealmanac.com • Oak and Main Developers LLC

Contents

1.	Where Things Stand
2.	Manual Steps — Do These First (Part 1)
3.	30-Day Plan of Action (Part 2)
4.	Quick-Reference Checklist

Where Things Stand

Two pull requests have merged since the original audit (Aug 28): [#1](#) added the audit itself, [#2](#) implemented every code-fixable finding — date-driven almanac, real routing, security headers, full SEO tag set, accessibility (re-verified at zero axe-core violations), PWA manifest and service worker, brand-corrected icons, honest Privacy Policy and Terms of Service, locally-hosted images, and CI. That work is done. This document is only about what's left, and it all requires something the previous work couldn't reach from a sandboxed environment: a real account, a live domain, or a decision only you can make.

Manual Steps — Do These First

Ordered by priority. Tasks 1–2 unblock everything else and should happen this week; Tasks 3–5 can run in parallel with the content work in Part 2.

1. Confirm the live deploy, then smoke-test it

DO FIRST — 15 MIN

If keepsakealmanac.com deploys via Cloudflare Pages' Git integration, the merge to `main` two days ago should already be live. Confirm, then check the things that could only be verified locally until now:

- Cloudflare dashboard → your Pages project → Deployments — confirm the latest deployment matches commit `ffd3393` (or later) and shows "Success."
- Run securityheaders.com against the live domain — confirms `public/_headers` (CSP, HSTS, etc.) is actually being honored.
- Paste the homepage URL into Facebook's Sharing Debugger and Twitter's Card Validator — confirms the new OG image and tags render on share.
- Load `/vault` directly (or refresh while on it) — confirms the `_redirects` SPA fallback works so deep links don't 404.
- Run a Lighthouse audit (Chrome DevTools) — first real accessibility/performance/PWA scores against production, not the local build.

2. Create the Cloudflare KV namespace

DO FIRST — 10 MIN

`/api/submit-memory` writes to KV storage *if a binding named* `MEMORIES` *exists* — otherwise it quietly no-ops and everything still saves locally, so nothing is broken by skipping this, but the server-side backup isn't real yet.

Dashboard (if this project deploys via Git integration)

1. Cloudflare dashboard → Workers & Pages → your project → Settings → Functions.
2. Under "KV namespace bindings," add: variable name `MEMORIES`, then create or select a namespace.
3. Trigger a redeploy (or wait for the next push).

Wrangler CLI (if you deploy with `wrangler pages deploy`)

```
wrangler login
wrangler kv namespace create MEMORIES
```

Copy the returned `id` into the commented-out block already in `wrangler.toml` at the repo root, then uncomment it.

Verify: add a memory on the live site, then check the namespace's contents in the Cloudflare KV viewer for a new entry.

☐ 3. Get indexed by Google and Bing

THIS WEEK — 20 MIN

1. **Google Search Console** (search.google.com/search-console): add the `keepsakealmanac.com` property, verify ownership (DNS TXT record via Cloudflare is usually simplest), then submit `https://keepsakealmanac.com/sitemap.xml`.
2. **Bing Webmaster Tools** (bing.com/webmasters): import directly from the now-verified Google Search Console property — faster than verifying from scratch.
3. Check back in ~1–2 weeks: `site:keepsakealmanac.com` on Google should stop returning zero results, which is what the original audit found.

☐ 4. Send the Privacy Policy and Terms for legal review

THIS WEEK TO START — ONGOING

Both pages (`/privacy` , `/terms`) are real, substantive drafts — not filler — accurately describing the app's actual behavior (local-first storage, optional KV backup, no trackers) plus California-specific disclosures (CCPA/CPRA, Shine the Light) since Oak and Main Developers LLC operates in California. They were drafted by AI, not counsel. Standard practice, especially once affiliate revenue is flowing (Task 6 in Part 2), is a licensed-attorney pass before treating them as final. This doesn't block launch — start the clock on it now so it's not a bottleneck later.

☐ 5. Decide the "on this day" content direction

THIS WEEK — DECISION ONLY

The Daily Almanac now computes season/moon-phase/sunrise-sunset from the real date, and the calendar's "today" highlight is correct — but "On This Day in Family History" only has sample entries for August 9 (the fictional demo family); every other day now honestly shows an empty state instead of fabricated history. Pick one:

- **Leave it as a blank canvas** for your own family's real entries as you add them.
- **Ask for a batch of genuine general-almanac content** — real historical/seasonal "on this day" facts, not a fictional family — to give the feature substance out of the box. I can draft this on request; it's a content task, not a code one, so it wasn't done automatically.

30-Day Plan of Action

Starting today, August 31. Each week builds on the last — infrastructure first, then content, then monetization, then measurement.

Week 1 (Aug 31 – Sep 6) — Close the Infrastructure Loop

Goal: everything from Part 1 that's a one-time setup task is done, so the rest of the month is content and growth, not plumbing.

Day 1 (today): Task 1 — confirm the live deploy and run the smoke test.

Days 1–2: Task 2 — create and bind the Cloudflare KV namespace; verify with a real test submission.

Days 2–3: Task 3 — verify domain ownership and submit the sitemap to Google Search Console and Bing Webmaster Tools.

Days 3–4: Task 4 — send Privacy Policy and Terms to an attorney for review.

Days 5–7: Task 5 — make the "on this day" content decision; if going the general-almanac route, request the content draft.

Week 2 (Sep 7 – Sep 13) — Build Real Content

Goal: give search engines and real visitors something substantive to find, now that there are real URLs to host it at.

Days 8–9: Populate "on this day" entries per the Week 1 decision — either your own family's real history, or the general-almanac content batch.

Days 10–12: Write (or request drafts of) 2–3 genuine evergreen editorial pieces suited to the portfolio's privacy-first, lightweight-utility tone: "How to Interview a Grandparent: 20 Questions," "Preserving Old Family Photographs Without Damaging Them," "Starting a Family Time Capsule: A Step-by-Step Guide." These need real routes/pages, not just copy — flag when ready and they can be built the same way the Privacy/Terms pages were.

Day 13: Expand `sitemap.xml` to cover any new content routes and resubmit in Search Console.

Week 3 (Sep 14 – Sep 20) — Turn On Monetization

Goal: the three "Recommended Resources" placements (Print & Export, Family Heritage, Time Capsules) go from placeholder to real.

PLACEMENT	PROGRAM TO APPLY TO	FILE
Print & Export	A photo-book/binding service's affiliate or referral program	<code>src/components/PrintExporter.tsx</code>
Family Heritage	AncestryDNA, MyHeritage, or 23andMe affiliate program	<code>src/components/FamilyHeritage.tsx</code>
Time Capsules	Archival/memorial keepsake or recordable-audio affiliate program	<code>src/components/TimeCapsules.tsx</code>

Days 14–16: Apply to all three programs (approval delays vary — start early in the week).

Days 17–20: As approvals land, replace each placeholder `href="#"` (tagged `data-affiliate-placeholder="true"` for easy find-and-replace) with the real tracking link; confirm the disclosure line still renders correctly beside each.

Week 4 (Sep 21 – Sep 30) — Measure and Plan the Next Cycle

Goal: find out what actually worked, and set priorities for the next 30 days with real data instead of guesses.

Days 21–23: Check Google Search Console for indexing coverage and first impressions (typically visible 1–2 weeks after submission) — confirm pages beyond the homepage are being crawled.

Days 24–25: Re-run Lighthouse against the live site and compare to the Week 1 baseline; check the KV namespace for real submitted memories if the feature is seeing use.

Days 26–28: Review affiliate click/conversion data (if the networks report it yet) and decide whether placements need repositioning.

Days 29–30: Set priorities for the next cycle — likely candidates: more editorial content now that a rhythm exists, evaluating whether the product should grow beyond local-only storage (real accounts, cross-device sync) if usage justifies it, and applying this same standards pass to the next property in the portfolio.

Quick-Reference Checklist

WEEK	TASK	PRIORITY
1	Confirm live deploy + smoke test (headers, OG, Lighthouse, SPA fallback)	P1
1	Create & bind Cloudflare KV namespace, verify with a test submission	P1
1	Verify domain + submit sitemap to Google Search Console & Bing	P2
1	Send Privacy Policy / Terms for legal review	P2
1	Decide "on this day" content direction	P3
2	Populate "on this day" entries per the decision above	P2
2	Write/request 2–3 evergreen editorial pieces	P2
2	Expand + resubmit sitemap with new content routes	P3
3	Apply to 3 affiliate programs (print/binding, DNA/genealogy, memorial keepsake)	P2
3	Swap placeholder affiliate links for real ones as approved	P2
4	Check Search Console indexing coverage & impressions	P2
4	Re-run Lighthouse vs. Week 1 baseline	P3
4	Review affiliate performance; set next 30-day priorities	P3

This document supersedes the interim "Remaining Manual Tasks" PDF sent before PR #2 merged — that one is now out of date on deploy status but otherwise consistent with the guidance here.